

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-CM-006 (DESC)	Claims- Essential Issues	Page: 1 of 1
Revised: 23 August 2010		

Purpose: to provide guidance of those issues that need to be considered, by the E&C Contractors Project Manager and his team, in the claims management process during the execution of a project.

Introduction: The criteria and definition of Change, and the contractual aspects of the Change Management Process are well covered in the suite of ECRI-CM Practices and Procedures. This P&P is meant to provide a more practical, operational approach for the management at the project level of Claims resulting from the rejection of Change Orders. A non exhaustive checklist is attached to assist in this objective.

ECRI Description file – The complete version if this document is located in the Sponsors Resources area of this website and requires a Sponsors Login to access.

NOTICE

Subject to the disclaimer in the third and fourth sentences of this Notice, this document and its contents may be downloaded, reproduced, modified and adapted by any Sponsor of the Engineering & Construction Risk Institute, Inc. ("ECRI") for its exclusive use. Other reproduction, dissemination, use or modification of the Web site posting of this document is prohibited without ECRI's prior written agreement. ECRI, a nonprofit corporation incorporated under the laws of the District of Columbia ("ECRI"), and its directors, officers, employees and advisers make no representations or warranties (express, implied or statutory) with respect to the accuracy or completeness of any information disseminated by ECRI or its suitability for any purpose and assume no responsibility for the content of such information or the consequences of using it, which shall be at the sole risk of its user. ECRI web site references to other organizations or individuals or their publications, programs, information or services does not imply any ECRI endorsement of any kind.