



**ECRI EDUCATION & TRAINING WEBINAR PROGRAMME
2020 ENGINEERING & CONSTRUCTION RISK COURSE STRUCTURE**

Risk Courses are only available to ECRI Sponsors

Webinar #	Title	Duration	2H20 Programme
#1	E&C Risk – Setting the Scene: Introduction to Risk Management	90 mins	Wednesday 12th August 2020 8am & 4pm UK time
#2	Key Risk Area – The Front End: Invitation to Bid, Bid Submission, Contract Negotiation and Award	90 mins	Wednesday 26th August 2020 8am & 4pm UK time
#3	Elements of Best Risk Practices: EPC Project Implementation through to 'Mechanical Completion'	90 mins	Tuesday 8th September 2020 8am & 4pm UK time
#4	Key Risk Area – The Back End: Project Completion through to Project Close-Out	45 mins	Tuesday 22nd September 2020 8am & 4pm UK time
#5	Key Risk Area – Inadequate Handling of Change: Change Management Throughout the Project Lifecycle	45 mins	Tuesday 13th October 2020 8am & 4pm UK time
#6	Key Risk Area – Inadequate Handling of Change: Secondary Impact / Consequences of Change	90 mins	Tuesday 27th October 2020 8am & 4pm UK time
#7	Key Risk Area – Working with Others: Collaborative Working Arrangements in the E&C Industry	90 mins	Tuesday 10th November 2020 8am & 4pm UK time
#8	Enterprise Risk Management: Introduction to Enterprise Risk Management	60 mins	Tuesday 17th November 2020 8am & 4pm UK time