

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-CM-003 (DESC)	Change Definition Table	Page: 1 of 3
Revised: 1 September 2009		

Purpose: The purpose of the change definition table is to illustrate that change within a project has two aspects: Occurrences or issues which generate a change in accordance with the Contracts Change provisions and other occurrences, which do not constitute a Contract Change.

Application: The table is designed for use by E & C firms to illustrate to their personnel the difference between Change and Deviation. It is also useful as a prompt to similar discussions between the owner and contractor.

ECRI Description file – The complete version of this document is located in the Sponsors Resources area of this website and requires a Sponsors Login to access.

DISCLAIMER

Subject to the disclaimer in the third and fourth sentences of this Notice, this document and its contents may be downloaded, reproduced, modified and adapted by any Sponsor of the Engineering & Construction Risk Institute, Inc. ("ECRI") for its exclusive use. Other reproduction, dissemination, use or modification of the Web site posting of this document is prohibited without ECRI's prior written agreement. ECRI, a nonprofit corporation incorporated under the laws of the District of Columbia ("ECRI"), and its directors, officers, employees and advisers make no representations or warranties (express, implied or statutory) with respect to the accuracy or completeness of any information disseminated by ECRI or its suitability for any purpose and assume no responsibility for the content of such information or the consequences of using it, which shall be at the sole risk of its user. ECRI web site references to other organizations or individuals or their publications, programs, information or services does not imply any ECRI endorsement of any kind.