

# ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number:  
**ECRI-PE-020(DESC)**

## Enhancing Project Team Performance

Page  
1 of 6

Issued:  
11 May 2015

**Purpose:** to discuss those issues that help to enhance a project teams performance with the objective of ensuring project success.

**Introduction:** A project team can face many difficulties when executing projects, the risks associated with management of the schedule, cost and quality hinges on the performance of the project team, with all members performing their allocated tasks and/or function to the best of their ability.

This document discusses those factors that leverage the project teams' strengths to enhance their performance.

**ECRI Description file – The complete version if this document is located in the Sponsors Resources area of this website and requires a Sponsors Login to access.**

### DISCLAIMER

Engineering & Construction Risk Institute, Inc., a nonprofit corporation incorporated under the laws of the District of Columbia ("ECRI"), and its directors, officers, employees and advisers make no representations or warranties (express, implied or statutory) with respect to the accuracy or completeness of any information disseminated thereby or its suitability for any purpose and assume no responsibility for the content of such information or the consequences of use thereof, which shall be at the sole risk of the user thereof. References by ECRI to other organizations or individuals or their publications, programs, information or services does not imply any ECRI endorsement thereof or of any policies or positions advocated thereby or therein.