

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of ECRI Best Practices	Page 1 of 8
Revised: 24 October 2019		

GENERAL			
Document Number	Website Location	Title	Revision Date
ECRI-RI-001	Public & Sponsors	Index of Best Practices	11 May 2015
ECRI-RI-002	Public & Sponsors	The 6 Project Phases	11 May 2015
ECRI-RI-003	Public & Sponsors	Engineering & Construction Risk Institute Vision Statement	1 September 2009
ECRI-RI-004	Public & Sponsors	Individual Sponsor's Risk Management Vision	1 September 2009
ECRI-RI-005	Public & Sponsors	Most Important Risk Categories	1 September 2009

ENTERPRISE AND PORTFOLIO			
Document Number	Website Location	Title	Revision Date
ECRI-EP-001	Sponsors	Enterprise and Portfolio Risks Applicable to an Engineering & Construction Contractor	15 May 2014
ECRI-EP-002	Sponsors	Bribery and Corruption	6 November 2014
ECRI-EP-003	Sponsors	Enterprise Risks Posed by Mergers, Acquisitions and Disposal of E&C Companies	1 December 2011
ECRI-EP-004	Sponsors	Is Risk Management Working-What measures can be used	17 March 2013
ECRI-EP-005	Sponsors	Cyber Security	19 November 2015
ECRI-EP-006	Sponsors	Conflict Minerals	31 October 2014
Attach 1	Sponsors	Reporting Template	31 October 2014
ECRI-EP-007	Sponsors	Reputation Risk	27 November 2014
ECRI-EP-008	Sponsors	Recruitment & Retention of Key Project Personnel	10 April 2015
ECRI-EP-009	Sponsors	Social Media Risk	20 August 2015
ECRI-EP-010	Sponsors	Risk Management, Organization, Roles & Responsibilities	8 August 2017

NOTICE

Subject to the disclaimer in the third and fourth sentences of this Notice, this document and its contents may be downloaded, reproduced, modified and adapted by any Sponsor of the Engineering & Construction Risk Institute, Inc. ("ECRI") for its exclusive use. Other reproduction, dissemination, use or modification of the Web site posting of this document is prohibited without ECRI's prior written agreement. ECRI, a nonprofit corporation incorporated under the laws of the District of Columbia ("ECRI"), and its directors, officers, employees and advisers make no representations or warranties (express, implied or statutory) with respect to the accuracy or completeness of any information disseminated by ECRI or its suitability for any purpose and assume no responsibility for the content of such information or the consequences of using it, which shall be at the sole risk of its user. ECRI web site references to other organizations or individuals or their publications, programs, information or services does not imply any ECRI endorsement of any kind.

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of Best Practices	Page 2 of 6
Revised: 24 October 2019		

ECRI-EP-011	Sponsors	Portfolio Risk Analysis & Management	21 September 2017
ECRI-EP-012	Sponsors	People Mobility	22 May 2018
Attach 1	Sponsors	People Mobility Attach 1	22 May 2018
ECRI-EP-013	Sponsors	Worker Welfare	19 February 2019

CONTRACT TERMS & CONDITIONS

Document Number	Website Location	Title	Revision Date
ECRI-TC-001	Sponsors	Contract Critical Issues	1 September 2009
ECRI-TC-002	Sponsors	Contract Terms & Conditions. Project Execution-Commercial	1 September 2009
ECRI-TC-003	Sponsors	Contract Issues for Different Commercial Structures and Different Scopes of Services	1 September 2009
ECRI-TC-004	Sponsors	Survey of Standard Form of Contracts for the E&C Industry	1 September 2009
ECRI-TC-005	Sponsors	Important Contract Issues	1 September 2009
ECRI-TC-006	Sponsors	Inventory of Standard Form of Contracts for the E&C Industry	1 September 2009
ECRI-TC-007	Sponsors	Dispute Resolution	19 November 2012
ECRI-TC-008	Sponsors	Challenging Contract Terms & Conditions	22 December 2018

RISK IDENTIFICATION/QUANTIFICATION

Document Number	Website Location	Title	Revision Date
ECRI-RQ-001	Sponsors	Glossary of Risk Quantification Terms	1 September 2009
ECRI-RQ-002	Sponsors	Criteria for Calculation of Risk Event Contingency	1 September 2009
ECRI-RQ-003	Sponsors	Review of Project Risk Profile	1 September 2009
ECRI-RQ-004	Sponsors	Risk Breakdown Structure	1 September 2009
ECRI-RQ-005	Sponsors	ECRI Glossary of Terms	1 September 2009
ECRI-RQ-006	Sponsors	Risk Management Maturity	1 September 2009
ECRI-RQ-007	Sponsors	Definitions & Checklist for Establishing Components of Project Risk	1 September 2009
ECRI-RQ-008	Sponsors	Decision Analysis	23 February 2017

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of Best Practices	Page 3 of 6
Revised: 24 October 2019		

PROJECT DEVELOPMENT			
Document Number	Website Location	Title	Revision Date
ECRI-PD-001	Sponsors	Project Development Best Practices	1 September 2009
ECRI-PD-002	Sponsors	Inventory of Additional Risks for Development/Financed Projects	1 September 2009
ECRI-PD-003	Sponsors	Project Development-Early Decision Screens	1 September 2009
ECRI-PD-004	Sponsors	Integrated Risk and Value Management	6 April 2014

RISK FINANCING			
Document Number	Website Location	Title	Revision Date
ECRI-RF-001	Sponsors	Risk Financing Critical Issues-Insurance	1 September 2009
ECRI-RF-002	Sponsors	Risk Financing Critical Issues-Bonding	1 September 2009
ECRI-RF-003	Sponsors	Contractor/Owner Division of Risks and Insurance	1 September 2009
ECRI-RF-004	Sponsors	Joint Venture Partner Division of Risk Financing	1 September 2009

RISK MANAGEMENT			
Document Number	Website Location	Title	Revision Date
ECRI-RM-001	Sponsors	Criteria for a Risk Management Process	1 September 2009
App 1	Sponsors	Bibliography of Sources for project Risk Management	1 September 2009
App 2	Sponsors	Suggested Category Strategies	1 September 2009
App 3	Sponsors	Risk Management throughout the Project Life Cycle	1 September 2009
ECRI-RM-002	Sponsors	Criteria for Risk Management Process :Questionnaire	1 September 2009
ECRI-RM-003	Sponsors	Risk Management Planning	1 September 2009
ECRI-RM-004	Sponsors	Tasks Associated with a Risk Management Process	1 September 2009
ECRI-RM-005	Sponsors	Risk Register Preparation and Recommendations	17 November 2009
Attach 1	Sponsors	Sample Risk Register	17 November 2009
Attach 2	Sponsors	Sample Risk Register	17 November 2009
ECRI-RM-006	Sponsors	Contingency Drawdown	20 August 2017
ECRI-RM-007	Sponsors	Novation-Assignment of Purchase	9 April 2010

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of Best Practices	Page 4 of 6
Revised: 24 October 2019		

RISK MANAGEMENT			
Document Number	Website Location	Title	Revision Date
		Orders/Subcontracts	
ECRI-RM-008	Sponsors	Improving Project Team Risk Awareness	7 July 2010
ECRI-RM-009	Sponsors	Risk Management & Project Control Tools	30 May 2013
Attach 1	Sponsors	Attachment 1	30 May 2013
Attach 2	Sponsors	Attachment 2	30 May 2013
ECRI-RM-010	Sponsors	Integrated Risk Analysis & Quality Management	31 October 2014
ECRI-RM-011	Sponsors	Implementation Challenges of Project Size	23 April 2015
ECRI-RM-012	Sponsors	Projects in New Geographical Areas	24 October 2019
ECRI-RM-013	Sponsors	Replicate Plants	17 December 2017

CHANGE MANAGEMENT			
Document Number	Website Location	Title	Revision Date
ECRI-CM-001	Sponsors	Criteria for a Project Change Management Process	15 August 2013
ECRI-CM-002	Sponsors	Inventory of Risks Associated with Change	1 September 2009
ECRI-CM-003	Sponsors	Change Definition Table	1 September 2009
ECRI-CM-004	Sponsors	Managing Secondary Impacts of Project Changes	1 September 2009
ECRI-CM-005	Sponsors	Secondary Impacts of Project Changes- Presentation	1 September 2009
ECRI-CM-006	Sponsors	Change Orders/Claims-Essential Issues	12 August 2013
ECRI-CM-006	Sponsors	Change Orders/Claims-Essential Issues. Attachment 1-Checklist	12 August 2013
ECRI-CM-006	Sponsors	Change Orders/Claims-Essential Issues. Attachment 2-Importance of Records	12 August 2013

JOINT VENTURES			
Document Number	Website Location	Title	Revision Date
ECRI-JV-001	Sponsors	Joint Ventures Introduction and Definitions of Execution Terms	1 September 2009
ECRI-JV-002	Sponsors	Joint Venture Benefit and Gap Analysis	1 September 2009
ECRI-JV-003	Sponsors	Joint Venture Formation Issues	1 September 2009
ECRI-JV-004	Sponsors	Memorandum of Understanding Issues	1 September 2009
ECRI-JV-005	Sponsors	Integrated Joint Venture Agreement (Project Specific Agreement) Issues	1 September 2009
ECRI-JV-006	Sponsors	Joint Venture Project Execution	1 September 2009

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of Best Practices	Page 5 of 6
Revised: 24 October 2019		

RISK BASED AUDIT

Document Number	Website Location	Title	Revision Date
ECRI-RA-001	Sponsors	Outline for Audit of a Company's Risk Management Process	11 November 2014
ECRI-RA-002	Sponsors	Project Risk Status Dashboard	23 May 2013

PROJECT EXECUTION

Document Number	Website Location	Title	Revision Date
ECRI-PE-001	Sponsors	A Structured Approach to Post Mortems, Project Close Out, and Lessons Learned	1 September 2009
ECRI-PE-002	Sponsors	Multi-Office Execution	26 April 2013
ECRI-PE 003	Sponsors	Gate Reviews	25 March 2010
Attach. 1	Sponsors	Sample Checklist	25 March 2010
ECRI-PE-004	Sponsors	Pre-commissioning thru to Beneficial Operation	4 September 2010
ECRI-PE-005	Sponsors	Project Interfaces	5 December 2010
Attach. 1	Sponsors	Project Interface Map	5 December 2010
Attach. 2	Sponsors	Design Team Interfaces	5 December 2010
Attach. 3	Sponsors	Sample terminal point Schedule	5 December 2010
ECRI-PE-006	Sponsors	Capture of Lessons Learned	5 December 2010
Attach. 1	Sponsors	Lessons Learned Process	5 December 2010
Attach. 2	Sponsors	Lessons Learned Input Form	5 December 2010
Attach. 3	Sponsors	Lessons Learned Survey	5 December 2010
ECRI-PE-007	Sponsors	Supply Chain Management/Material Control	25 May 2011
ECRI-PE-008	Sponsors	Modular Construction-Onshore Projects	25 May 2011
Attach.1	Sponsors	Case Study 1. and Case Study 2.	25 May 2011
Attach.2	Sponsors	Sample Photographs	25 May 2011
ECRI-PE-009	Sponsors	Subcontract Management	18 August 2011
ECRI-PE-010	Sponsors	Key Performance Indicators for Forecasting and Optimizing Project Outcomes	18 April 2012
Attach. 1	Sponsors	Sample KPI's	18 April 2012
ECRI-PE-011	Sponsors	Client Expectations/Client Surveys	23 April 2012
Attach. 1	Sponsors	Sample Survey Form	23 April 2012
Attach. 2	Sponsors	Sample Follow up and Close Out Form	23 April 2012
ECRI-PE-012	Sponsors	Management of Handover/Turnover Documents	25 June 2012
Attach. 1	Sponsors	Sample Document Specification	25 June 2012
ECRI-PE-013	Sponsors	Team Building	25 September 2012

ENGINEERING & CONSTRUCTION RISK INSTITUTE

Document number: ECRI-RI-001	Index of Best Practices	Page 6 of 6
Revised: 24 October 2019		

ECRI-PE-014	Sponsors	Front End Planning	15 October 2012
ECRI-PE-015	Sponsors	Modular Construction Offshore Projects	19 December 2012
ECRI-PE-016	Sponsors	Field Material Management	19 December 2012
ECRI-PE-017	Sponsors	Managing Subcontractors HSE Performance	5 September 2013
ECRI-PE-018	Sponsors	Multi-Project Execution on Brownfield Sites	16 December 2013
ECRI-PE-019	Sponsors	Enhancing Subcontractor Performance	31 October 2014
ECRI-PE-020	Sponsors	Enhancing Project Team Performance	11 May 2015
ECRI-PE-021	Sponsors	Managing Multi-Cultural Workforces	24 August 2016
ECRI-PE-022	Sponsors	Worker Welfare on Major E&C Projects	22 December 2016
ECRI-PE-023	Sponsors	Long Term Operations and Maintenance	6 June 2019
ECRI-PE-024	Sponsors	Risks on Construction only Contracts	26 August 2019

TECHNOLOGY			
Document Number	Website Location	Title	Revision Date
ECRI-TE-001	Sponsors	Technology Risks	30 November 2010